
Typical timescales of work stages for a small to medium scale domestic project. 

Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

Planning application (full submission, no pre-application consultation)

Preliminaries/Feasibility Brief preparation Preliminary designs Review Planning 
Survey Document preparation Registration Local Authority application process

Building regulations approval (full submission)

Review Specialist consultation Review B. Regs
Detailed design Document preparation Submission Local Authority application process

Tender process (competitive tender) 

Review Specialist consultation Review Tender Review Tender
Design and specifications Document preparation invitations Tender process Consultation selection

Construction phase

Contract Notices
Mobilisation On site works (time dependant upon size of works, likely minimum 12 weeks, completion date determined prior to start)

Months 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

Total project timeline

Design and planning Building regulations Construction
Tender
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